


Academic Measurement and Achievement Mentor

Gantt Chart_v4.0



GanttChart_v4.0 - Microsoft Project

File Task Resource Project View Format

Calibri 11

0% 25% 50% 75% 100%

Mark on Track Respect Links Inactivate

Manually Schedule Auto Schedule

Inspect Move Mode

Task Information Properties

Scroll to Task Editing

Task Name	Start	Finish
19 ✓ Project Management Plan	Tue 9/20/11	Tue 10/25/11
20 ✓ v1.0	Tue 9/20/11	Mon 9/26/11
21 ✓ v2.0	Mon 10/10/11	Fri 10/14/11
22 ✓ v3.0	Sun 10/23/11	Mon 10/24/11
23 ✓ Gantt chart	Tue 9/20/11	Tue 10/25/11
24 ✓ v1.0	Fri 9/23/11	Fri 9/23/11
25 ✓ v2.0	Wed 9/28/11	Wed 9/28/11
26 ✓ v3.0	Sun 10/16/11	Sun 10/16/11
27 ✓ v4.0	Mon 10/24/11	Mon 10/24/11
28 ✓ Progress Presentation	Fri 9/23/11	Tue 10/18/11
29 ✓ v1.0	Fri 9/23/11	Tue 9/27/11
30 ✓ v2.0	Tue 10/18/11	Tue 10/18/11
31 ✓ Elaboration Phase	Tue 10/18/11	Tue 12/13/11
32 ✓ QFD	Tue 10/18/11	Tue 10/25/11
33 ✓ v1.0	Tue 10/18/11	Tue 10/25/11
34 ✓ Software Design	Tue 10/18/11	Tue 12/13/11
35 ✓ SDD	Tue 10/18/11	Tue 11/29/11
36 ✓ v1.0		
37 ✓ Class Diagram	Tue 10/18/11	Tue 11/1/11
38 ✓ v1.0	Tue 10/18/11	Tue 10/25/11
39 ✓ Data Flow Diagram	Tue 10/18/11	Tue 11/1/11
40 ✓ v1.0		
41 ✓ Use Case Diagram	Tue 10/18/11	Tue 10/25/11
42 ✓ v1.0	Tue 10/18/11	Thu 10/20/11

July 1 6/26 7/17 8/7 8/28 9/18 10/9 10/30 11/20 12/11

August 21

October 11

December 1

ACSS60

Ready New Tasks : Manually Scheduled

