


ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	July 1		
						6/26	7/17	8/7
1	ACS560 Project	Tue 8/23/11	Tue 12/13/11	Tue 8/23/11	Tue 12/13/11			
2	Inception Phase	Tue 8/23/11	Tue 12/13/11	NA	NA			
3	Project Brainstorming	Tue 8/23/11	Mon 8/29/11	Tue 8/23/11	Mon 8/29/11			
4	Research	Tue 8/23/11	Tue 9/20/11	Tue 8/23/11	Tue 9/20/11			
5	Vision Document	Tue 8/30/11	Tue 9/6/11	Tue 8/30/11	Tue 9/6/11			
6	Application Architecture	Tue 9/6/11	Tue 9/27/11	Tue 9/6/11	Tue 9/27/11			
7	v1.0	Tue 9/6/11	Mon 9/12/11	Tue 9/6/11	Mon 9/12/11			
8	v2.0	Tue 9/13/11	Mon 9/19/11	Tue 9/13/11	Mon 9/19/11			
9	v3.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11			
10	Axiomatic Design	Tue 9/13/11	Tue 11/8/11	Tue 9/13/11	Tue 11/8/11			
11	FR-DP Design Matrix	Tue 9/13/11	Tue 11/8/11	Tue 9/13/11	Tue 11/8/11			
12	v1.0-3.0	Tue 9/13/11	Tue 9/27/11	Tue 9/13/11	Tue 9/27/11			
13	v4.0	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11			
14	DP-DP Dependency Structure Matrix	Tue 9/20/11	Tue 11/8/11	Tue 9/20/11	Tue 11/8/11			
15	v1.0-3.0	Tue 9/20/11	Tue 10/4/11	Tue 9/20/11	Tue 10/4/11			
16	v4.0	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11	Fri 10/28/11			
17	Software Requirements Specification	Tue 9/13/11	Wed 10/26/11	Tue 9/13/11	Wed 10/26/11			
18	v1.0	Tue 9/13/11	Mon 9/19/11	Tue 9/13/11	Mon 9/19/11			
19	v2.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11			
20	v3.0	Mon 10/10/11	Fri 10/14/11	Mon 10/10/11	Fri 10/14/11			
21	v4.0	Sun 10/23/11	Sun 10/23/11	Sun 10/23/11	Sun 10/23/11			
22	v5.0	Wed 10/26/11	Wed 10/26/11	Wed 10/26/11	Wed 10/26/11			
23	Risk Analysis FMEA	Tue 9/20/11	Mon 10/3/11	Tue 9/20/11	Mon 10/3/11			

Project: GanttChartv2_1 Date: Mon 11/14/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID		Task Name	Start	Finish	Baseline Start	Baseline Finish	July 1		
							6/26	7/17	8/7
24	✓	Project Management Plan	Tue 9/20/11	Tue 12/13/11	Tue 9/20/11	Tue 12/13/11			
25	✓	v1.0	Tue 9/20/11	Mon 9/26/11	Tue 9/20/11	Mon 9/26/11			
26	✓	v2.0	Mon 10/10/11	Fri 10/14/11	Mon 10/10/11	Fri 10/14/11			
27	✓	v3.0	Sun 10/23/11	Mon 10/24/11	Sun 10/23/11	Mon 10/24/11			
28	✓	Gantt chart	Tue 9/20/11	Tue 12/13/11	Tue 9/20/11	Tue 12/13/11			
29	✓	v1.0	Fri 9/23/11	Fri 9/23/11	Fri 9/23/11	Fri 9/23/11			
30	✓	v2.0	Wed 9/28/11	Wed 9/28/11	Wed 9/28/11	Wed 9/28/11			
31	✓	v3.0	Sun 10/16/11	Sun 10/16/11	Sun 10/16/11	Sun 10/16/11			
32	✓	v4.0	Mon 10/24/11	Mon 10/24/11	Mon 10/24/11	Mon 10/24/11			
33	✓	v5.0	Mon 10/31/11	Mon 10/31/11	Mon 10/31/11	Mon 10/31/11			
34	✓	Progress Presentation	Fri 9/23/11	Tue 10/18/11	Fri 9/23/11	Tue 10/18/11			
35	✓	v1.0	Fri 9/23/11	Tue 9/27/11	Fri 9/23/11	Tue 9/27/11			
36	✓	v2.0	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11			
37		Elaboration Phase	Tue 10/18/11	Tue 12/13/11	Tue 10/18/11	Tue 12/13/11			
38	✓	Project Management Plan	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11			
39	✓	QFD	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11			
40	✓	v1.0	Tue 10/18/11	Tue 10/25/11	Tue 10/25/11	Tue 10/25/11			
41		Software Design	Tue 10/18/11	Tue 12/13/11	Tue 10/18/11	Tue 12/13/11			
42		SDD	Tue 10/18/11	Tue 11/29/11	Tue 10/18/11	Tue 11/29/11			
43	✓	v1.0	Wed 10/26/11	Mon 10/31/11	Wed 10/26/11	Mon 10/31/11			
44	✓	v2.0	Wed 11/2/11	Mon 11/7/11	Wed 11/2/11	Mon 11/7/11			
45	✓	v3.0	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11			
46		v4.0	Wed 11/16/11	Mon 11/21/11	Wed 11/16/11	Mon 11/21/11			
47		v5.0	Wed 11/23/11	Mon 11/28/11	Wed 11/23/11	Mon 11/28/11			

Project: GanttChartv2_1 Date: Mon 11/14/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Name	Start	Finish	Baseline Start	Baseline Finish	July 1		
						6/26	7/17	8/7
48	Class Diagrams	Tue 10/18/11	Mon 11/14/11	Tue 10/18/11	Wed 11/2/11			
49	v1.0	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11			
50	v2.0	Tue 10/25/11	Fri 10/28/11	Tue 10/25/11	Fri 10/28/11			
51	v3.0	Wed 11/2/11	Mon 11/14/11	Wed 11/2/11	Mon 11/14/11			
52	Use Case Diagram	Tue 10/18/11	Tue 10/25/11	Tue 10/18/11	Tue 10/25/11			
53	v1.0	Tue 10/18/11	Thu 10/20/11	Tue 10/18/11	Tue 10/25/11			
54	Activity Diagram	Tue 10/18/11	Mon 11/14/11	Tue 10/18/11	Tue 11/8/11			
55	v1.0	Mon 10/31/11	Mon 11/14/11	Mon 10/31/11	Mon 11/14/11			
56	Sequence Diagram	Wed 11/16/11	Mon 11/21/11	Wed 11/16/11	Mon 11/21/11			
57	v1.0							
58	Component Diagram	Tue 11/1/11	Tue 11/15/11	Tue 11/1/11	Tue 11/15/11			
59	v1.0	Wed 11/2/11	Mon 11/7/11	Tue 11/1/11	Mon 11/7/11			
60	v2.0	Wed 11/9/11	Mon 11/14/11	Wed 11/9/11	Mon 11/14/11			
61	Progress Presentation	Wed 11/16/11	Tue 11/22/11	Tue 10/18/11	Tue 10/25/11			
62	v3.0	Wed 11/16/11	Wed 11/16/11	Wed 11/16/11	Tue 11/22/11			
63	Final Project Presentation	Tue 11/29/11	Tue 12/13/11	Tue 11/29/11	Tue 12/13/11			
64	v1.0							
65	Project Binder	Wed 11/30/11	Mon 12/12/11	Wed 11/30/11	Mon 12/12/11			
66	Project CD	Wed 11/30/11	Mon 12/12/11	Wed 11/30/11	Mon 12/12/11			
67	Project CMAP	Wed 11/30/11	Tue 12/13/11	Wed 11/30/11	Mon 12/12/11			




Project: GanttChartv2_1 Date: Mon 11/14/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





Project: GanttChartv2_1
Date: Mon 11/14/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: GanttChartv2_1
Date: Mon 11/14/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: GanttChartv2_1 Date: Mon 11/14/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	