


# Academic Measurement and Achievement Mentor

## Gantt Chart\_v8.0



GanttChart\_v8.0 - Microsoft Project

File Task Resource Project View Format

Calibri 11

0% 25% 50% 75% 100%

Mark on Track Respect Links Inactivate

Manually Schedule Auto Schedule

Inspect Move Mode Task Information Properties Scroll to Task Editing

Task Name	Start	Finish
18 ✓ <b>Software Requirements Specification</b>	Tue 9/13/11	Wed 10/26/11
19 ✓ v1.0	Tue 9/13/11	Mon 9/19/11
20 ✓ v2.0	Tue 9/20/11	Mon 9/26/11
21 ✓ v3.0	Mon 10/10/11	Fri 10/14/11
22 ✓ v4.0	Sun 10/23/11	Sun 10/23/11
23 ✓ v5.0	Wed 10/26/11	Wed 10/26/11
24 ✓ <b>Risk Analysis FMEA</b>	Tue 9/20/11	Mon 10/3/11
25 ✓ <b>Project Management Plan</b>	Tue 9/20/11	Tue 12/13/11
26 ✓ v1.0	Tue 9/20/11	Mon 9/26/11
27 ✓ v2.0	Mon 10/10/11	Fri 10/14/11
28 ✓ v3.0	Sun 10/23/11	Mon 10/24/11
29 ✓ v4.0	Mon 11/14/11	Mon 11/14/11
30 ✓ v5.0	Wed 11/16/11	Mon 11/21/11
31 ✓ <b>Gantt chart</b>	Tue 9/20/11	Tue 12/13/11
32 ✓ v1.0	Fri 9/23/11	Fri 9/23/11
33 ✓ v2.0	Wed 9/28/11	Wed 9/28/11
34 ✓ v3.0	Sun 10/16/11	Sun 10/16/11
35 ✓ v4.0	Mon 10/24/11	Mon 10/24/11
36 ✓ v5.0	Mon 10/31/11	Mon 10/31/11
37 ✓ v6.0	Wed 11/16/11	Tue 11/22/11
38 ✓ <b>Progress Presentation</b>	Fri 9/23/11	Tue 10/18/11
39 ✓ v1.0	Fri 9/23/11	Tue 9/27/11
40 ✓ v2.0	Tue 10/18/11	Tue 10/18/11

Ready | New Tasks : Manually Scheduled

Gantt Chart Tools | GanttChart\_v8.0 - Microsoft Project

File | Task | Resource | Project | View | Format

Clipboard | Font | Schedule | Tasks | Insert | Properties | Editing

Task Name	Start	Finish
Progress Presentation	Fri 9/23/11	Tue 10/18/11
v1.0	Fri 9/23/11	Tue 9/27/11
v2.0	Tue 10/18/11	Tue 10/18/11
Elaboration Phase	Tue 10/18/11	Tue 12/13/11
Project Management Plan	Wed 11/9/11	Mon 11/14/11
QFD	Tue 10/18/11	Tue 10/25/11
v1.0	Tue 10/18/11	Tue 10/25/11
Software Design	Tue 10/18/11	Tue 12/13/11
SDD	Tue 10/18/11	Tue 11/29/11
v1.0	Wed 10/26/11	Mon 10/31/11
v2.0	Wed 11/2/11	Mon 11/7/11
v3.0	Wed 11/9/11	Mon 11/14/11
v4.0	Wed 11/16/11	Mon 11/21/11
v5.0	Wed 11/23/11	Mon 11/28/11
Class Diagrams	Tue 10/18/11	Mon 11/21/11
v1.0	Tue 10/18/11	Tue 10/25/11
v2.0	Tue 10/25/11	Fri 10/28/11
v3.0	Wed 11/2/11	Tue 11/8/11
v4.0	Wed 11/9/11	Mon 11/14/11
v5.0	Wed 11/16/11	Sat 11/19/11
Use Case Diagrams	Tue 10/18/11	Tue 10/25/11
v1.0	Tue 10/18/11	Thu 10/20/11
Activity Diagrams	Tue 10/18/11	Mon 11/14/11
v1.0	Mon 10/31/11	Mon 11/14/11

Ready | New Tasks : Manually Scheduled

Gantt Chart Tools GanttChart\_v8.0 - Microsoft Project

File Task Resource Project View Format

Clipboard Font Schedule Tasks Insert Properties Editing

Task Name	Start	Finish
60 ✓ Activity Diagrams	Tue 10/18/11	Mon 11/14/11
61 ✓ v1.0	Mon 10/31/11	Mon 11/14/11
62 ✓ Sequence Diagrams	Wed 11/16/11	Mon 11/21/11
63 ✓ v1.0	Tue 11/15/11	Mon 11/21/11
64 ✓ Component Diagram	Tue 11/1/11	Tue 11/15/11
65 ✓ v1.0	Wed 11/2/11	Mon 11/7/11
66 ✓ v2.0	Wed 11/9/11	Fri 11/11/11
67 ✓ v3.0	Tue 11/15/11	Tue 11/15/11
68 ✓ Progress Presentation	Wed 11/16/11	Tue 11/22/11
69 ✓ v3.0	Wed 11/16/11	Wed 11/16/11
70 Final Project Presentation	Tue 11/29/11	Tue 12/13/11
71 v1.0	Mon 11/28/11	Tue 12/13/11
72 Project CD	Wed 11/30/11	Mon 12/12/11
73 Project CMAP	Wed 11/30/11	Tue 12/13/11

Ready New Tasks : Manually Scheduled