Academic Measurement and Achievement Mentor

Gantt Chart v1.0

		Task Name	Duration	Start	Finish
1		**ACS560 Project**	**81 days**	**Tue 8/23/11**	**Tue 12/13/11**
2	✓	Project Brainstorming	5 days	Tue 8/23/11	Mon 8/29/11
3		Research	21 days	Tue 8/23/11	Tue 9/20/11
4		Vision Document	6 days	Tue 8/30/11	Tue 9/6/11
5		**Application Architecture**	**16 days**	**Tue 9/6/11**	**Tue 9/27/11**
6	✓	v1.0	5 days	Tue 9/6/11	Mon 9/12/11
7	✓	v2.0	5 days	Tue 9/13/11	Mon 9/19/11
8		v3.0	5 days	Tue 9/20/11	Mon 9/26/11
9		**Axiomatic Design**	**16 days**	**Tue 9/13/11**	**Tue 10/4/11**
10		FR-DP Design Matrix	11 days	Tue 9/13/11	Tue 9/27/11
11		DP-DP Dependency Structure Matrix	11 days	Tue 9/20/11	Tue 10/4/11
12		**Software Requirements Specification**	**21 days**	**Tue 9/13/11**	**Tue 10/11/11**
13	✓	v1.0	5 days	Tue 9/13/11	Mon 9/19/11
14		v2.0	5 days	Tue 9/20/11	Mon 9/26/11
15		v3.0	5 days	Tue 9/27/11	Mon 10/3/11
16		v4.0	5 days	Tue 10/4/11	Mon 10/10/11
17		Risk Analysis FMEA	10 days	Tue 9/20/11	Mon 10/3/11
18		**Project Management Plan**	**10 days**	**Tue 9/20/11**	**Mon 10/3/11**
19	✓	v1.0	5 days	Tue 9/20/11	Mon 9/26/11
20		v2.0			
21		**Gantt chart**	**10 days**	**Tue 9/20/11**	**Mon 10/3/11**
22	✓	v1.0	1 day	Fri 9/23/11	Fri 9/23/11
23		v2.0