	Weekly Progress reports	September 26, 2011

Egg Jam Communicator
Habegger, Parker, Rasler

*Highlighted Selections have been accomplished
	Week 5 Sept 19-23, 2011


Scheduled Weekly Meeting: Friday 11:00, ET 118
Primary Considerations:
	-Assure the following are implemented in entirety (highlight complete)-
1. Proposal & research (min 3 papers briefly reviewed and min 3 annotated links listed in MS word)
2. Personal evaluation sheets
3. Vision document 
Complete last section
4. Application architecture, color-coded (v1, v2)
Add Color legend
5. SRS (v1) with top-level FR list from App Arch (v2)
6. Axiomatic design tool (Acclaro download)
a. Design Matrix - FR/DP (v1)
b. DSM - DP/DP (v1)
7. Progress reports (in MS Word, table format, weekly)
Determined DPs, Finished Design Matrix, Done with SRS section 1 and 2, and 3.1

	Week 6 Sept 26-30, 2011


Schedule Weekly Meeting: Friday 11:00, ET118
To be accomplished this week:
1. App Architecture color legend added, color those which will be accomplished this semester green.
a. At meeting
2. PMP v1 started
3. Finish SRS v2
a. Mark sections 3.6
b. Andrew sections 3.3, 3.4, 3.
c. Me others
i. By Wednesday
4. Finish Vision Last Section
Matthew
5. Risk/FMEA v1
a. At meeting

	Week 7 October 3-7, 2011


Schedule Weekly Meeting: Friday 11:00, ET118 
To Be Accomplished This Week:
House Of Quality-Mark

	Week 7 October 10-14, 2011


Schedule Weekly Meeting: Friday 8:00, ET118
To Be Accomplished This Week:
Version 3.0 of Application Architecture
Consequential FR-DP Matrix Update
Setup and Utilize BaseCamp-Matthew
In Meeting:
	Discuss and problem solve Hardware module wiring and software requisites


	Week 7 October 17-21, 2011


Schedule Weekly Meeting: Friday 9:00, ET Lounge
To Be Accomplished This Week:
Beta test module wiring-Mark building C driver to assist
Uncouple coupled sections of DSM and FR-DP Matrix – team
Upload TECHSPECS and Tech documentations to CMap
Update GANTT Chart

	Week 7 October 24-28, 2011


Schedule Weekly Meeting: Friday 11:00, ET118
To Be Accomplished This Week:
House Of Quality-Mark
UML-Andrew
Update DSM with new FR-DP-Matthew
New System Architecture-Matthew
3 Slides Per person for Wednesday Presentation
	Andrew-Architectures
	Mark- House of Quality and Hardware
	Matthew- PMP info
At Meeting:
	Finish Up UML, update CMAP, Send Tanik link
	Week 7 October 31-November 4, 2011


Schedule Weekly Meeting: Friday 11:00, ET118
To Be Accomplished This Week:
	Verification of Assumptions document completed and sent to Tanik- Matthew and Mark


	Week 7 November 7-11, 2011


Schedule Weekly Meeting: Friday 11:00, ET118
To Be Accomplished This Week:
	Redo Verification of Assumption document and flow chart- Matthew
	Update CMAP for reporting-Mark, Andrew, Matthew
		Uplink Version 4 of FR-DP, DSM, Design Matrix, Systems Architecture
		Uplink Verification Documents and send link to Tanik
		Add content to Information Architecture
[bookmark: _GoBack]	
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