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	Weekly Progress Report

	Week
	Activity

	Aug 22 – Aug26
	· Explored areas of interest for project development
· Studied chapters 1 through 3 from textbook (Sommerville)

	Aug 29 – Sep 2
	· Studied RUP document

· Finalized project topic 

· Determined project group members

· Collaborated on the completion of Vision Statement

· Created CMAP

· Updated CMAP with created documents

	Sep 5 – Sep 9
	· Researched and selected documents related to project topic
· Researched and selected web links related to project topic

· Completed brief description of relevance and contribution of documents and reference links  to project topic
· Read Architectural Design (Chapter 6) from textbook (Sommerville)

· Completed summary of SWEBOK Software Requirements KA

· Updated Cmap in public places and IPFW account

	Sep 12 – Sep 16
	· Completed summary of SWEBOK Software Design KA

· Populated table of top-level FR-DP
· Entered FR_DP table into Acclaro 
· Collaborated on Architecture

· Completed summary of SWEBOK Software Design KA

	Sep 19 – Sep 23
	· Completed v1.0 of PMP

· Identified FMEA potential risks

· Prepared Inception phase presentation slides
· Updated Cmap Presentation, PMP, FR_DP

· Researched authentication, authorization, session management for DP

· Researched DSM 

· Completed Project Evaluation

	Sep 26 – Sep 30
	· Entered additional FR_DP entries into FR-DP table
· Updated Cmap with Presentation, PMP, FR_DP 
· Researched authentication, authorization, session management for Design Parameters
· Completed summary of Software Construction KA

· Reviewed section 5.2 of Axiomatic Design

· http://www.axiomaticdesign.com/technology/ADSChapter5.html
· Read Chapter 5, Project Planning Techniques, from Managing and Leading Software Project (Richard E. Fairley)
· Completed v2.0 of Gantt Chart

· Added Design parameters to functional requirements in Acclaro

· Updated schedule of Project Management Plan

	Oct 3 – Oct 7
	· Collaborated on FR-DP dependencies
· Collaborated on DP-DP dependencies

· Updated Cmap with revised documents
· Completed summary of Software Testing KA
· Completed summary of Software Maintenance KA

· Completed summary of Software Configuration Management KA

· Renamed attachments on Cmap for uniformity
· Selected image for project presentation


