Academic Measurement and Achievement Mentor
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= ACSS60 Project Sldays  Tue8/23/11 Tue12/13/11
ProjectBrainstorming  S5days  Tue8/23/11 Mon8/29/11
Research 21days  Tue8/23/11 Tues/20/11
Vision Document Gdays  Tue8/30/11
= Application Architecture  16days  Tue9/6/11  Tue 9/27/11
VL0 Sdays  Tues/6/ll  Mon/12/11
v20 Sdays  Tues/13/11 Mons/19/11
3.0 Sdays  Tue/20/11 Mon9/26/11
= Axiomatic Design 16days  Tue9/13/11 Tue10/4/11
FR-DPDesignMatrix  11days  Tue9/13/11 Tue9/27/11
DP-DPDependency  1ldays  Tue9/20/11 Tue10/a/11
Structure Matrix
- Software Requirements ~ 21days  Tue9/13/11 Tue10/11/11
Specification
VLo Sdays  Tue9/13/11 Mon9/19/11
v20 Sdays  Tue/20/11 Mon9/26/11
3.0 Sdays  Tue9/27/11 Mon10/3/11
a0 Sdays  Tuel0/a/11 Mon10/10/11
Risk Analysis FMEA 10days  Tue9/20/11 Mon10/3/11
- Project ManagementPlan 10days  Tue9/20/11 Mon10/3/11
VL0 Sdays  Tue/20/11 Mon9/26/11
V20
- Gantt chart 10days  Tue9/20/11 Mon10/3/11
VL0 1day Frio/23/11  Fris/23/11
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Gantt Chart v1.0
